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1. SCOPE:

1.1 Title: Light-Of Assessnent (LOA) Support for Steam Propul sion
System provide

2. REFERENCES:

a. None.

3. REQUI REMENTS:

3.1 Conplete work in the main propul sion machi nery spaces, steering gear
roonms, shaft alleys, punp rooms, auxiliary machinery rooms, designated fue
tanks, and feedwater tanks at |east 15 cal endar days prior to the schedul ed
Li ght - O f Assessnent (LOA). Repairs, installations, testing, and adjustments
of auxiliary machinery, systems, and equi pments outside those spaces which
support the main propul sion systemdirectly, indirectly, or for emergencies
shal | al so be conpl et ed.

3.1.1 The termconplete is defined to nmean the acconplishrment of
contractor responsible work that is possible without lighting off the boilers.
Steam shall not be introduced into propul sion systens from any source unti
after a successful Light-Of Assessnent.

3.1.2 The follow ng work shall be conplete:

3.1.2.1 Repair and installation of machinery, equipmnent,
pi pi ng systens, gages, thernonmeters, neters, operating instructions and
war ni ng pl ates, protective guards, flange shields, renote shutdown devices,
strai ner shields, valves and handwheel s, insulation and | aggi ng, check val ves,
steamtraps and orifices, regulators and reduci ng val ves, renote operating
gear and pull cables, valve reach rods, pipe hangers and braces, valve | ocking
devi ces, valve position indicators, gage lines, |abel plates, relief valves
and hand lifting levers, boiler uptakes and stacks, boiler safety valves and
easi ng gear, sight glasses and guards, fuel strainers, fuel burner drip pans,
soot bl owers and chains, boiler casings, firefighting systems and equi pnent,
automatic boiler control system (conbustion and feedwater), main feed punp
control systems, deck plates, handrails, l|adders, ventilation systems, supply
and exhaust vent screens, lighting systems (incandescent, fluorescent, and
energency battle lanterns), electric cables and runs, cable straps, cable
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packi ng, cable tags, alarmsystens, interior conmunication systens, ground
straps, resilient nmounts, safety devices, stenciling, tachonmeters, and access
cl osures.

3.1.2.2 Calibration of gages, thernoneters, tachoneters,
pyroneters, and neters.

3.1.2.3 Cold setting of relief valves, steamturbine
governors, diesel engine governors and overspeed trips, piping spring hangers,
regul ators and reduci ng val ves, |ow suction trips, high tenperature al arns and
swi tches, high and | ow pressure control switches, |ow |lube oil pressure
al arns, boiler water high and |ow | evel alarnmns.

3.1.2.4 Painting.
3.1.2.5 Filling of lube oil, fuel oil, and feedwater tanks.
3.1.2.6 Boilers in designated |ay-up

3.1.2.7 Bilges shall be clean and gas free, "Safe for
Wor kers. "

3.1.3 Conplete portions of required test procedures that can be
conpl eted wi t hout steam

3.2 Correct contractor responsible prelimnary LOA di screpancies prior to
the turnover of engineering spaces to Ship's Force. The two-week period prior
to the LOA is reserved for Ship's Force preparation for LOA. Contractor work
will not be allowed in the engineering spaces during this period unless
specifically authorized by the SUPERVI SOR

3.2.1 Subnmit a weekly report on the status of conpletion of
prelinmnary LOA discrepancies. Notify the SUPERVI SOR i nmedi ately upon
determ nati on of any di screpanci es that cannot be corrected prior to the
schedul ed LOA, giving the reason and expected conpl etion date.

3.3 Provide the services of a contractor quick response team during the
LOA to correct CGovernnent and contractor discrepancies.

3.3.1 Contractor shall coordinate the correction of discrepancies as
they are discovered at the direction of the SUPERVI SOR

3.3.2 The quick response team nmenbers shall have with them (or
readily accessible) the tools of their trade for imrediate use in the
correction of discrepancies.

4. NOTES:
4.1 The LOA is a conprehensive assessnent of the ship in the key areas

of :  The level of know edge and state of training of propulsion plant
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personnel ; the adequacy of Engi neering Departnent adm nistrative prograns and
procedures; the material readiness of the propulsion plant; and the state of
cl eanl i ness and preservation of main propul sion and auxiliary machinery
spaces. The LOA will be acconplished by the Propul sion Exam ni ng Board (PEB)
or the Type Commander Staff. The assessnent will be conducted inmediately
prior to scheduled boiler light-off and it must be concl uded successfully
prior to boiler light-off. The material portion assessnment usually takes |ess
than 12 hours. |If restrictive discrepancies are identified, those

di screpanci es nust be corrected prior to boiler |ight-off.

4.2 The SUPERVI SOR wi || establish an inspection team and acconmplish a
prelimnary LOA inspection in conjunction with Ship's Force four to eight
weeks prior to the LOA to determ ne and record di screpanci es which woul d
i mpact upon the LOA. The pre-LOA will be about four days in duration and will
result in the identification of discrepancies and inconplete work considered
necessary to support a successful Light-Of Assessment. Each di screpancy
noted in the inspection will be described in sinple terms on a four part,
serialized form The formwill identify the general |ocation of the
di screpancy and the associated Wrk Item nunber, if applicable. The fourth
copy of the form made of hard card with an attachment wire, will be hung by
t he SUPERVI SOR s inspection teamin the i mediate proximty of the discrepancy
(on the deficient itemitself, when practical). Upon conpletion of the
pre-LOA the SUPERVISOR will identify contractor responsible discrepancies to
the contractor. Deficient itens identified that are the responsibility of the
Government will be screened for acconplishment by the Ship's Force. That
portion of this work that cannot be acconplished by the Ship's Force will be
consi dered for acconplishnent by the contractor.

4.2.1 Any time after conpletion of the pre-LOA inspection that
addi ti onal discrepancies are discovered, they will be simlarly identified and
screened.
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